## ORDINANCE NO. 105-17

AN ORDINANCE AMENDING ORDINANCE NO. 49-17, PASSED APRIL 24, 2017, AUTHORIZING THE INCREASE OF THE EXPENDITURE TO GB HAWK CONSTRUCTION TO \$29,250.00 FOR THE PY16 CHIP GRANT PROJECT AT 409 E. NORTH STREET, AND DECLARING AN EMERGENCY.

**WHEREAS:** Due to a change order in the amount of \$1,250.00, it is deemed necessary to increase the expenditure on Purchase Order #2017001031 from \$28,000.00 to \$29,250.00, which requires Council approval; and

NOW, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF MEDINA, OHIO:

- SEC. 1: That the Purchase Order #2017001031 for GB Hawk Construction is hereby authorized to be increased to \$29,250.00 relative to Activity #AC-16-06 of the PY16 CHIP Grant, thereby amending Ordinance No. 49-17, passed April 24, 2017.
- SEC. 2: That the funds to cover this increased expenditure are available in Account No. 139-0456-52215.
- SEC. 3: That it is found and determined that all formal actions of this Council concerning and relating to the passage of this Ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with the law.
- SEC. 4: That this Ordinance shall be considered an emergency measure necessary for the immediate preservation of the public peace, health and safety, and for the further reason the work has been performed; wherefore, this Ordinance shall be in full force and effect immediately upon its passage and signature by the Mayor.

PASSED:	July 10, 2017	SIGNED:	President of Council Pro-Tem		
ATTEST:	Kathy Patton Clerk of Council	APP1	ROVED:	July 11th, 2017	
		SIGN	NED:	<b>Dennis Hanwell</b>	
				Mayor	